N
. SDMS Document ID
Project Summary Report mmmmumm

Contractor's Name: Project Resources Inc. - e 20 -22.504 e
Contract Number: DACA45-01-D-0001 Task Order 014
Site Name & Location: VB I-70 Superfund Site
Time Period: 20DECO03 26DECO03 Report # ' 023

Project Safety Report
Days Worked To Date: 142 Date of Last Accident: 240CT03
Project Man-hours To Date: 30,569.75 Hours Worked w/o Accident: 9,980
Comments/issues; None.

Project QC/QA Report ' P UBL iC
Project Deficiencies: | None. DOG' u iE p ,1

Comments/Issues: None.

Project Schedule Report

Task Scheduled Current %
Start Finished DUR Start Finished DUR Complete

Site Set-up 21JULO3 11AUGO3 21JULO3* | 12AUGO3* 100
Remediation 12AUG03 24AUG03 13AUGO3* 12DEC03 100
Property Close-Out 15SEPO3 20FEBO4 16SEPO3* 20FEB04 55

Final Report Q2FEB0O4 20Feb04 ' 0
PROJECT 21JUL03 20FEB04 21JUL03* | 20FEBOCA ¥

* Actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

» Notification letters and Access Agreements were sent to approximately 30 properties.
+ Obtained 9 completion agreements.

Upcoming Project Activities
L « Holiday schedule next week. Site will be closed 12/31/03-1/5/04 for the New Years holiday, Site

coordination crew will return 1/05/04.

Project Quantities
| ltem | "Unit | LastReport| ~ToDate | Comment
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Item Unit Last Report To Date Comment
Completed Properties Property 129 133
Square Footage Excavated SF 431,508 451,000
*Approximate totals. Adjusted to reflect actual final square footage.
Project Photos
Additional Comments/Observations
Q None
) 26DECO03
_Signed: Date:
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